
 

 
CITY COUNCIL REPORT 

 
DATE:      July 24, 2015 
 
TO:        Mayor and Council Members 
 
FROM: Rick Barrett, City Engineer 
 Bret Petersen, Capital Improvements Engineer 
  
CC: Jeff Meilbeck, Josh Copley, Jerene Watson, Leadership Team 

 
SUBJECT:      Fourth Street Pedestrian Crossings Update 
 

 

This City Council Report is in response to Councilmember Evans’ request for an update 

on the anticipated completion date of replacing the temporary pedestrian crossings on 

Fourth Street with permanent pedestrian crossings. 

DISCUSSION: 

Woodson Engineering anticipates completion of the construction plans in August 2015 

for the project elements associated with the permanent pedestrian crossings that can be 

constructed within existing right-of-way.  Construction this season will include installing 

raised Pedestrian Refuge Islands and Pedestrian Actuated Signals. 

 

Staff intends to commence consideration of a Job-Order-Contract (JOC) immediately 

following construction plan approval for the above mentioned project elements. 

 

A Public/Property Owner meeting will be scheduled in August/September 2015. 

 

Fall 2015: Issue Notice-to-Proceed to construct permanent Pedestrian Refuge Islands 

and Pedestrian Actuated Signals to be located at the existing temporary pedestrian 

crossing locations, within existing right-of-way.  

  

Property acquisition is required to finalize the ADA components and bus pullouts. 

1) Finalize Property Acquisition 
a. Negotiations with property owners 
b. Council consideration of Ordinance for property acquisition: Winter 2015 

2) 6th/7th Intersections 
a. Discuss desired path forward at Work Session: Fall 2015 
b. Proceed with final design based on Council direction 

3)   Complete sidewalk, landscaping and bus pullouts 
a. Date dependent on property acquisition 

 

RECOMMENDATION / CONCLUSION: 

This report is for information only. 


